
 
 

City of Seattle 
Department of Finance and Administrative Services 

Fred Podesta, Director    Tel (206) 684‐5212  
700 Fifth Avenue, 52nd Floor    Fax (206)684‐7898 
P.O. Box 94689    TDD (206) 615‐0476 
Seattle, Washington 98124‐4689    fred.podesta@seattle.gov 
     

http://www.seattle.gov/ 
 

                                                                                                                                                                                    
MEMORANDUM 
 
Date:  September 15, 2011 
 
To:  Fred Podesta, Director, Finance and Administrative Services 
  Chief Gregory Dean, Seattle Fire Department 
  City Council Public Safety and Education Committee 
  Fire Facilities Levy Oversight Committee 
      
From:  Dove Alberg, Director, Capital Development & Construction Management  
 
Subject: August Report -- Fire Facilities and Emergency Response Levy Program  
__________________________________________________________________________ 
The following update provides a monthly status report on the active Fire Levy projects:  15 
major permanent fire station projects, five interim station projects, and one marine project, the 
Chief Seattle fireboat rehabilitation.   
 
Projects in Pre-Design  
 
Fire Station 34 (Madison Park) – Currently in the pre-design phase with ARC Architects. 
 
Fire Station 36 (Delridge/Harbor Island) – Currently in the pre-design phase with Johnston 
Architects.  This project is seeking a street vacation with SDOT.  The transportation committee 
will review the project on September 13th.  
 
Fire Station 40 (Wedgwood) – Currently in the pre-design phase with TCA Architects.  
 
Projects in Schematic Design 
 
Fire Station 20 (W. Queen Anne) – Currently in the schematic design phase with Schacht 
Aslani Architects.  The community schematic design open house is scheduled for October 9th.  
 
Projects in Design Development 
 
Fire Station 8 (Queen Anne) – Currently in the design development phase with SHKS 
Architects.  The community schematic design open house was held on August 6, 2011.  

Approximately 200 neighbors attended.  
 



Fire Station 14 (SoDo) – Currently in the design development phase with Bassetti Architects as 
the project architect, Turner Construction as the contractor.  This project uses the GC/CM 
contract delivery method.  
 
Fire Station 27 (Georgetown) – Currently in the design development phase with Weaver 
Architects. 
 
Projects in Construction Documents 
 
Fire Station 9 (Fremont) – Currently in the construction documents phase with Mithun 
Architects.   Development waivers were approved by the Council Committee on the Built 
Environment on August 18th.  
  
Projects in Bid 
 
N/A 
 
Projects in Construction 
 
Fire Station 6 (Central District) – Currently in the construction phase with Commercial 
Structures Inc.  Weinstein Architects and Urban Designers designed the new two-company, two-
bay station. 
 
Fire Station 13 (Beacon Hill) – Currently in the construction phase with Beisley Inc.  Hoshide 
Wanzer Williams Architects designed the renovation of the historic station.   
 
Fire Station 16 (Green Lake) – Currently in the construction phase with Howard S. Wright 
Constructors.  Hoshide Wanzer Williams Architects designed the renovation of the historic 
station. 
 
Fire Station 21 (Greenwood) – Currently in the construction phase with Powell Construction.  
The Miller Hull Partnership designed the new single company, two-bay station.   
 
Projects in Closeout 
         
Fire Station 30 (Mt. Baker) – Currently in the closeout phase with Synergy Construction. 
Schacht Aslani Architects designed the new single company, two-bay station.    
   
Fire Station 37 (West Seattle/High Point) – Currently in the closeout phase with Kirtley-Cole 
Associates.  Miller Hayashi Architects designed the new single company, two-bay station.  
 
Fire Station 38 (Hawthorne Hills) – Currently in the closeout phase with Corstone 
Construction.  Schreiber Starling and Lane designed the new single company, two-bay station.   
   
 
 



 
 
Other Projects 
 
Chief Seattle Fireboat Rehabilitation (Marine) – Currently in the bid phase.  Proposals are 
due September 16th.   
 
Interim Stations 
Crews continue to occupy interim Fire Station 21 (Greenwood) and interim Fire Station 16 
(Greenlake).  Construction is underway on interim Fire Station 9 (Fremont).  Design and 
permitting work is continuing on interim Fire Station 8 (Queen Anne) and interim Fire Station 14 
(SODO).   
 
 
cc:   Kieu-Anh King, Council Central Staff 

Ben Noble, Director, Council Central Staff 
 Greg Doss, City Budget Office 
 Jennifer Devore, City Budget Office 
  Pat Kirkness, Department of Information Technology 
   Carol Coryell, Seattle Department of Transportation 
  Loren Raynes, Seattle Department of Transportation 
  Scott Kemp, Department of Planning and Development 
  Lindsay King, Department of Planning and Development 
   Rick Pellinger, Department of Planning and Development 
   Finance and Administrative Services Staff 
   Seattle Fire Department Staff 
 
 


